
EHRIS PROJECT

EHRIS Task Force
September 30, 2008



EHRIS Task Force Co-Chairs

Tom Beever
EHRIS Project Manager
321-867-8688 (office)
321-258-8257 (cell)
Thomas.E.Beever@nasa.gov

A. Ray Christopher, MD, FACOEM
Project Lead, NASA EHRIS Project
Arnold.R.Christopher@nasa.gov
321-867-9185 (office)
706-421-5560 (cell)



Agenda

- **Welcome/Introductions – Ray Christopher, MD**
- **Project Plan – Tom Beever**
- **EHRIS Scope – Ray Christopher, MD**
 - **Points of contact**
 - **EHRIS Task Force duties**
 - **EHRIS Task Force activities**
- **IH Update – Bart Geyer, CIH, CSP**
- **IT Share: <http://itshare.ksc.nasa.gov> – Tom Beever**
- **Questions**
- **Next EHRIS Task Force meeting – November 4, 2008**



Project Plan

- **Sent for review by Dr. Christopher, September 24, 2008**
- **Comments due to Dr. Christopher and Tom Beever by COB October 3, 2008**
- **Project Plan written per NPR 7120.7 Draft**
 - **Project Baseline**
 - » **Requirements**
 - » **Schedule**
 - » **Resources**
 - **Project Controls**
 - » **Technical, Schedule, Cost**
 - » **Risk Management**
 - » **Acquisition**
 - » **Review Plan**
 - » **CM**
 - » **Export**



EHRIS Task Force Duties

The EHRIS Task Force will address Center and Agency needs and provide project guidance through the implementation phase.

- Assist gathering information from the Centers as needed.
- Help to unify and standardize the system to allow full function at all Centers.
- Help to develop Agency standards for the system's utilization across all Centers. This includes standard data sets and metrics for management of NASA's Occupational Health Services.
- Function as a conduit for information exchange between Agency Occupational Health (OH) management and Center OH programs.
- Promote acceptance and proficient operation of the EHRIS.
- Additional activities as directed by the Project Team.



Current Project Team Activities

- **Project Plan development**
- **Develop user roles and security settings**
- **Initial demographic data feed**
- **System IT security and privacy planning**
- **Base table development and system configuration**
- **Audiometric legacy data import**
- **Laboratory interfaces**



EHRIS Task Force Activities

- Review and provide input on the EHRIS Project Plan
- Review and provide Center-specific input to base tables and other documents as requested
- Meetings will be by ViTS on a monthly basis. The next EHRIS Task Force meeting will be November 4, 2008



IH Update

- **Participating in the EHRS IPT**
- **Meeting routinely with KSC IH staff and Medgate to develop the IH base tables**
- **Collecting information from Centers for base tables, e.g. labs being used**
- **Developing first cut of IH base tables**
- **Planning to circulate IH base tables for comments**



ITshare Data Portal

- **KSC IT Directorate has provided an ITshare Data Portal**
- **itshare.ksc.nasa.gov link on NASA OH Website EHRIS page**
- **Portal includes**
 - **Schedules**
 - **Calendar**
 - **Minutes**
 - **Documents, etc.**
- **Luis Bares will establish accounts and help to maintain the Portal**
 - **Luis Bares**
 - **321-867-2844**
 - **Luis.m.bares@nasa.gov**



Questions

- Any Questions?



Next EHRIS Task Force Meeting

- November 4, 2008

